
Project Baseline_Devl
WBS Filter 1EBA

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBA
Activity ID: 1EBA030000

Activity Filter * Starts In FY *
WBS No: 1EBA Title: Site Services Project Mgmt
Activity ID: 1EBA030000 Description: Shift Superintendents FY00 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SUPER Site Shift Superintendent Labor 1.00 ea 4,104HC 4,104 219,359 0 219,359 326,406107,0470
SUPPLIES Office Supplies 1.00 ea 0HC 0 0 1,945 1,945 1,94500
VEHICLE Vehicle Expenses 1.00 ea 0HC 0 0 15,808 15,808 15,80800

Total for Activity 1EBA030000: 4,104 219,359 17,753 237,112 344,159107,0470

Cost Element Skill Quantity UnitsCurve

Line Item SUPER - Site Shift Superintendent Labor

Resources

BOE Historical Data Source - FY99 Budget adjusted for FY departmental needs and funding targets.
Item Desc - Site Operations Support Services
Breakdown of Historical Data:
 Item - Shift Superintendents
 Units - 5 FTE
 Unit Cost - See labor rates

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Site OperationsMANAGERS (GRADE 69 - 72) Linear 4,104.00 HoursK260S750 M020STRAIGHT TIME BASE

2000 Hours 0.3609 May 225 FTE
1.13716  [SYS 061300] 1.137158 - Target 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SUPPLIES - Office Supplies

Resources

BOE Historical Data Source - FY99 Budget adjusted for FY departmental needs and funding targets.
Item Desc - Site Operations Support Services
Breakdown of Historical Data:
 Item - Supplies
 Units - 5 FTE
 Unit Cost - $500 per FTE

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Site OperationsNONE Linear 1,944.88 DollarsK260SA5C 0000SUPPLIES

5 FTE 0.67401 January 2000 Earned Value Factor1.015 -- FY00 Escalation --500 Dollars
1.13716  [SYS 061300] 1.137158 - Target 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item VEHICLE - Vehicle Expenses

Resources

BOE Historical Data Source - FY99 Budget adjusted for FY departmental needs and funding targets.
Item Desc - Site Operations Support Services
Breakdown of Historical Data:
 Item - Vehicles
 Units - 5 FTE
 Unit Cost - $20 per day per FTE

 Item - Fuel
 Units - 5 FTE
 Unit Cost - $4 per day per FTE

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Site OperationsNONE Linear 12,843.98 DollarsK260SA5L 0000RENTALS

13 Dollars 1.015 -- FY00 Escalation --254 Days5 FTE
0.67401 January 2000 Earned Value Factor 1.13716  [SYS 061300] 1.137158 - Target 

Factors

Site OperationsNONE Linear 2,963.99 DollarsK260SA5N 0000FUEL & UTILITIES
3 Dollars 1.015 -- FY00 Escalation --254 Days5 FTE
0.67401 January 2000 Earned Value Factor 1.13716  [SYS 061300] 1.137158 - Target 

Factors

Activity ID: 1EBA030100 Description: Shift Superintendents FY01 Schedule Risk 1Cost Risk 1
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Project Baseline_Devl
WBS Filter 1EBA

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBA
Activity ID: 1EBA030100

Activity Filter * Starts In FY *
Line Item Description Quantity Units Labor 

Hours/Unit
Labor Hours 

Total
Labor Cost 

Total
Materials/ Sub 

Cost
Total Prime 

Cost
Total CostBurden CostBOE

Type
Contingency 
& Escalation

SUPER Site Shift Superintendent Labor 1.00 ea 8,893HC 8,893 475,353 0 475,353 702,097226,7440
SUPPLIES Office Supplies 1.00 ea 0HC 0 0 2,257 2,257 2,25700
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 38,231 38,231038,231
VEHICLE Vehicle Expenses 1.00 ea 0HC 0 0 18,343 18,343 18,34300

Total for Activity 1EBA030100: 8,893 475,353 20,599 534,183 760,927226,74438,231

Cost Element Skill Quantity UnitsCurve

Line Item SUPER - Site Shift Superintendent Labor

Resources

BOE Historical Data Source - FY99 Budget adjusted for FY departmental needs and funding targets.
Item Desc - Site Operations Support Services
Breakdown of Historical Data:
 Item - Shift Superintendents
 Units - 5 FTE
 Unit Cost - See labor rates

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Site OperationsMANAGERS (GRADE 69 - 72) Linear 8,893.42 HoursK260S750 M020STRAIGHT TIME BASE

2000 Hours 5 FTE
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SUPPLIES - Office Supplies

Resources

BOE Historical Data Source - FY99 Budget adjusted for FY departmental needs and funding targets.
Item Desc - Site Operations Support Services
Breakdown of Historical Data:
 Item - Supplies
 Units - 5 FTE
 Unit Cost - $500 per FTE

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Site OperationsNONE Linear 2,256.71 DollarsK260SA5C 0000SUPPLIES

500 Dollars 1.015 -- FY00 Escalation --5 FTE
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 23,034.07 DollarsZDEPTCON 0000CONTINGENCY

23034.1 DollarsFactors
No DepartmentNONE Linear 15,196.68 DollarsZDEPTESC 0000ESCALATION

15196.7 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item VEHICLE - Vehicle Expenses

Resources

BOE Historical Data Source - FY99 Budget adjusted for FY departmental needs and funding targets.
Item Desc - Site Operations Support Services
Breakdown of Historical Data:
 Item - Vehicles
 Units - 5 FTE
 Unit Cost - $20 per day per FTE

 Item - Fuel
 Units - 5 FTE
 Unit Cost - $4 per day per FTE

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Project Baseline_Devl
WBS Filter 1EBA

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBA
Activity ID: 1EBA030100

Activity Filter * Starts In FY *
Site OperationsNONE Linear 14,903.28 DollarsK260SA5L 0000RENTALS

5 FTE 1.015 -- FY00 Escalation --13 Dollars254 Days
0.88934  [SYS 061400] .88934200 - System 

Factors

Site OperationsNONE Linear 3,439.22 DollarsK260SA5N 0000FUEL & UTILITIES
5 FTE 1.015 -- FY00 Escalation --3 Dollars254 Days

0.88934  [SYS 061400] .88934200 - System 
Factors

Activity ID: 1EBA030200 Description: Shift Superintendents FY02 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SUPER Site Shift Superintendent Labor 1.00 ea 8,893HC 8,893 475,353 0 475,353 643,153167,8000
SUPPLIES Office Supplies 1.00 ea 0HC 0 0 2,257 2,257 2,25700
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 98,951 98,951098,951
VEHICLE Vehicle Expenses 1.00 ea 0HC 0 0 18,343 18,343 18,34300

Total for Activity 1EBA030200: 8,893 475,353 20,599 594,904 762,703167,80098,951

Cost Element Skill Quantity UnitsCurve

Line Item SUPER - Site Shift Superintendent Labor

Resources

BOE Historical Data Source - FY99 Budget adjusted for FY departmental needs and funding targets.
Item Desc - Site Operations Support Services
Breakdown of Historical Data:
 Item - Shift Superintendents
 Units - 5 FTE
 Unit Cost - See labor rates

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Site OperationsMANAGERS (GRADE 69 - 72) Linear 8,893.42 HoursK260S750 M020STRAIGHT TIME BASE

2000 Hours 5 FTE
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SUPPLIES - Office Supplies

Resources

BOE Historical Data Source - FY99 Budget adjusted for FY departmental needs and funding targets.
Item Desc - Site Operations Support Services
Breakdown of Historical Data:
 Item - Supplies
 Units - 5 FTE
 Unit Cost - $500 per FTE

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Site OperationsNONE Linear 2,256.71 DollarsK260SA5C 0000SUPPLIES

500 Dollars 1.015 -- FY00 Escalation --5 FTE
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 67,932.97 DollarsZDEPTCON 0000CONTINGENCY

67933 DollarsFactors
No DepartmentNONE Linear 31,018.10 DollarsZDEPTESC 0000ESCALATION

31018.1 DollarsFactors
Line Item VEHICLE - Vehicle Expenses

BOE Historical Data Source - FY99 Budget adjusted for FY departmental needs and funding targets.
Item Desc - Site Operations Support Services
Breakdown of Historical Data:
 Item - Vehicles
 Units - 5 FTE
 Unit Cost - $20 per day per FTE
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Project Baseline_Devl
WBS Filter 1EBA

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBA
Activity ID: 1EBA030200

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Item - Fuel
 Units - 5 FTE
 Unit Cost - $4 per day per FTE

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Site OperationsNONE Linear 14,903.28 DollarsK260SA5L 0000RENTALS

5 FTE 1.015 -- FY00 Escalation --13 Dollars254 Days
0.88934  [SYS 061400] .88934200 - System 

Factors

Site OperationsNONE Linear 3,439.22 DollarsK260SA5N 0000FUEL & UTILITIES
5 FTE 1.015 -- FY00 Escalation --3 Dollars254 Days

0.88934  [SYS 061400] .88934200 - System 
Factors

Activity ID: 1EBA030300 Description: Shift Superintendents FY03 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SUPER Site Shift Superintendent Labor 1.00 ea 8,893HC 8,893 475,353 0 475,353 639,826164,4720
SUPPLIES Office Supplies 1.00 ea 0HC 0 0 2,257 2,257 2,25700
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 182,642 182,6420182,642
VEHICLE Vehicle Expenses 1.00 ea 0HC 0 0 18,343 18,343 18,34300

Total for Activity 1EBA030300: 8,893 475,353 20,599 678,595 843,067164,472182,642

Cost Element Skill Quantity UnitsCurve

Line Item SUPER - Site Shift Superintendent Labor

Resources

BOE Historical Data Source - FY99 Budget adjusted for FY departmental needs and funding targets.
Item Desc - Site Operations Support Services
Breakdown of Historical Data:
 Item - Shift Superintendents
 Units - 5 FTE
 Unit Cost - See labor rates

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Site OperationsMANAGERS (GRADE 69 - 72) Linear 8,893.42 HoursK260S750 M020STRAIGHT TIME BASE

2000 Hours 5 FTE
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SUPPLIES - Office Supplies

Resources

BOE Historical Data Source - FY99 Budget adjusted for FY departmental needs and funding targets.
Item Desc - Site Operations Support Services
Breakdown of Historical Data:
 Item - Supplies
 Units - 5 FTE
 Unit Cost - $500 per FTE

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Site OperationsNONE Linear 2,256.71 DollarsK260SA5C 0000SUPPLIES

500 Dollars 1.015 -- FY00 Escalation --5 FTE
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 131,997.60 DollarsZDEPTCON 0000CONTINGENCY

131998 DollarsFactors
No DepartmentNONE Linear 50,644.85 DollarsZDEPTESC 0000ESCALATION

50644.9 DollarsFactors
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Project Baseline_Devl
WBS Filter 1EBA

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBA
Activity ID: 1EBA030300

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item VEHICLE - Vehicle Expenses

Resources

BOE Historical Data Source - FY99 Budget adjusted for FY departmental needs and funding targets.
Item Desc - Site Operations Support Services
Breakdown of Historical Data:
 Item - Vehicles
 Units - 5 FTE
 Unit Cost - $20 per day per FTE

 Item - Fuel
 Units - 5 FTE
 Unit Cost - $4 per day per FTE

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Site OperationsNONE Linear 14,903.28 DollarsK260SA5L 0000RENTALS

5 FTE 1.015 -- FY00 Escalation --13 Dollars254 Days
0.88934  [SYS 061400] .88934200 - System 

Factors

Site OperationsNONE Linear 3,439.22 DollarsK260SA5N 0000FUEL & UTILITIES
5 FTE 1.015 -- FY00 Escalation --3 Dollars254 Days

0.88934  [SYS 061400] .88934200 - System 
Factors

Activity ID: 1EBA030400 Description: Shift Superintendents FY04 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SUPER Site Shift Superintendent Labor 1.00 ea 8,893HC 8,893 475,353 0 475,353 609,403134,0500
SUPPLIES Office Supplies 1.00 ea 0HC 0 0 2,257 2,257 2,25700
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 89,784 89,784089,784
VEHICLE Vehicle Expenses 1.00 ea 0HC 0 0 18,343 18,343 18,34300

Total for Activity 1EBA030400: 8,893 475,353 20,599 585,737 719,787134,05089,784

Cost Element Skill Quantity UnitsCurve

Line Item SUPER - Site Shift Superintendent Labor

Resources

BOE Historical Data Source - FY99 Budget adjusted for FY departmental needs and funding targets.
Item Desc - Site Operations Support Services
Breakdown of Historical Data:
 Item - Shift Superintendents
 Units - 5 FTE
 Unit Cost - See labor rates

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Site OperationsMANAGERS (GRADE 69 - 72) Linear 8,893.42 HoursK260S750 M020STRAIGHT TIME BASE

2000 Hours 5 FTE
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SUPPLIES - Office Supplies

Resources

BOE Historical Data Source - FY99 Budget adjusted for FY departmental needs and funding targets.
Item Desc - Site Operations Support Services
Breakdown of Historical Data:
 Item - Supplies
 Units - 5 FTE
 Unit Cost - $500 per FTE

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Site OperationsNONE Linear 2,256.71 DollarsK260SA5C 0000SUPPLIES

500 Dollars 1.015 -- FY00 Escalation --5 FTE
0.88934  [SYS 061400] .88934200 - System 

Factors

Line Item SYS - Contingency And Escalation
BOE
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Project Baseline_Devl
WBS Filter 1EBA

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBA
Activity ID: 1EBA030400

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

BOE

Department
No DepartmentNONE Linear 29,293.96 DollarsZDEPTCON 0000CONTINGENCY

29294 DollarsFactors
No DepartmentNONE Linear 60,490.46 DollarsZDEPTESC 0000ESCALATION

60490.5 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item VEHICLE - Vehicle Expenses

Resources

BOE Historical Data Source - FY99 Budget adjusted for FY departmental needs and funding targets.
Item Desc - Site Operations Support Services
Breakdown of Historical Data:
 Item - Vehicles
 Units - 5 FTE
 Unit Cost - $20 per day per FTE

 Item - Fuel
 Units - 5 FTE
 Unit Cost - $4 per day per FTE

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Site OperationsNONE Linear 14,903.28 DollarsK260SA5L 0000RENTALS

5 FTE 1.015 -- FY00 Escalation --13 Dollars254 Days
0.88934  [SYS 061400] .88934200 - System 

Factors

Site OperationsNONE Linear 3,439.22 DollarsK260SA5N 0000FUEL & UTILITIES
5 FTE 1.015 -- FY00 Escalation --3 Dollars254 Days

0.88934  [SYS 061400] .88934200 - System 
Factors

Activity ID: 1EBA030500 Description: Shift Superintendents FY05 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SUPER Site Shift Superintendent Labor 1.00 ea 8,893HC 8,893 475,353 0 475,353 640,776165,4230
SUPPLIES Office Supplies 1.00 ea 0HC 0 0 2,257 2,257 2,25700
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 352,903 352,9030352,903
VEHICLE Vehicle Expenses 1.00 ea 0HC 0 0 18,343 18,343 18,34300

Total for Activity 1EBA030500: 8,893 475,353 20,599 848,855 1,014,278165,423352,903

Cost Element Skill Quantity UnitsCurve

Line Item SUPER - Site Shift Superintendent Labor

Resources

BOE Historical Data Source - FY99 Budget adjusted for FY departmental needs and funding targets.
Item Desc - Site Operations Support Services
Breakdown of Historical Data:
 Item - Shift Superintendents
 Units - 5 FTE
 Unit Cost - See labor rates

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Site OperationsMANAGERS (GRADE 69 - 72) Linear 8,893.42 HoursK260S750 M020STRAIGHT TIME BASE

2000 Hours 5 FTE
0.88934  [SYS 061400] .88934200 - System 

Factors

Line Item SUPPLIES - Office Supplies
BOE Historical Data Source - FY99 Budget adjusted for FY departmental needs and funding targets.

Item Desc - Site Operations Support Services
Breakdown of Historical Data:
 Item - Supplies
 Units - 5 FTE
 Unit Cost - $500 per FTE

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.
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Project Baseline_Devl
WBS Filter 1EBA

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBA
Activity ID: 1EBA030500

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

Site OperationsNONE Linear 2,256.71 DollarsK260SA5C 0000SUPPLIES
500 Dollars 1.015 -- FY00 Escalation --5 FTE

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 250,445.30 DollarsZDEPTCON 0000CONTINGENCY

250445 DollarsFactors
No DepartmentNONE Linear 102,457.30 DollarsZDEPTESC 0000ESCALATION

102457 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item VEHICLE - Vehicle Expenses

Resources

BOE Historical Data Source - FY99 Budget adjusted for FY departmental needs and funding targets.
Item Desc - Site Operations Support Services
Breakdown of Historical Data:
 Item - Vehicles
 Units - 5 FTE
 Unit Cost - $20 per day per FTE

 Item - Fuel
 Units - 5 FTE
 Unit Cost - $4 per day per FTE

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Site OperationsNONE Linear 14,903.28 DollarsK260SA5L 0000RENTALS

5 FTE 1.015 -- FY00 Escalation --13 Dollars254 Days
0.88934  [SYS 061400] .88934200 - System 

Factors

Site OperationsNONE Linear 3,439.22 DollarsK260SA5N 0000FUEL & UTILITIES
5 FTE 1.015 -- FY00 Escalation --3 Dollars254 Days

0.88934  [SYS 061400] .88934200 - System 
Factors

Activity ID: 1EXXX30500 Description: Shift Superintendents FY06 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SUPER Site Shift Superintendent Labor 0.96 ea 8,893HC 8,581 458,674 0 458,674 618,293159,6190
SUPPLIES Office Supplies 0.96 ea 0HC 0 0 2,178 2,178 2,17800
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 540,262 540,2620540,262
VEHICLE Vehicle Expenses 0.96 ea 0HC 0 0 17,699 17,699 17,69900

Total for Activity 1EXXX30500: 8,581 458,674 19,876 1,018,813 1,178,431159,619540,262

Cost Element Skill Quantity UnitsCurve

Line Item SUPER - Site Shift Superintendent Labor

Resources

BOE Historical Data Source - FY99 Budget adjusted for FY departmental needs and funding targets.
Item Desc - Site Operations Support Services
Breakdown of Historical Data:
 Item - Shift Superintendents
 Units - 5 FTE
 Unit Cost - See labor rates

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Site OperationsMANAGERS (GRADE 69 - 72) Linear 8,893.42 HoursK260S750 M020STRAIGHT TIME BASE

2000 Hours 5 FTE
0.88934  [SYS 061400] .88934200 - System 

Factors

Line Item SUPPLIES - Office Supplies
BOE Historical Data Source - FY99 Budget adjusted for FY departmental needs and funding targets.
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Project Baseline_Devl
WBS Filter 1EBA

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBA
Activity ID: 1EXXX30500

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Item Desc - Site Operations Support Services
Breakdown of Historical Data:
 Item - Supplies
 Units - 5 FTE
 Unit Cost - $500 per FTE

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Site OperationsNONE Linear 2,256.71 DollarsK260SA5C 0000SUPPLIES

500 Dollars 1.015 -- FY00 Escalation --5 FTE
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 397,918.30 DollarsZDEPTCON 0000CONTINGENCY

397918 DollarsFactors
No DepartmentNONE Linear 142,343.80 DollarsZDEPTESC 0000ESCALATION

142344 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item VEHICLE - Vehicle Expenses

Resources

BOE Historical Data Source - FY99 Budget adjusted for FY departmental needs and funding targets.
Item Desc - Site Operations Support Services
Breakdown of Historical Data:
 Item - Vehicles
 Units - 5 FTE
 Unit Cost - $20 per day per FTE

 Item - Fuel
 Units - 5 FTE
 Unit Cost - $4 per day per FTE

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Site OperationsNONE Linear 14,903.28 DollarsK260SA5L 0000RENTALS

5 FTE 1.015 -- FY00 Escalation --13 Dollars254 Days
0.88934  [SYS 061400] .88934200 - System 

Factors

Site OperationsNONE Linear 3,439.22 DollarsK260SA5N 0000FUEL & UTILITIES
5 FTE 1.015 -- FY00 Escalation --3 Dollars254 Days

0.88934  [SYS 061400] .88934200 - System 
Factors

WBS No: 1EBA01 Title: Site Services Administration
Activity ID: 1EBA010000 Description: Site Services Administration FY00 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Site Services 1.00 ea 5,200HC 5,200 183,129 59,098 242,226 331,59389,3670
Total for Activity 1EBA010000: 5,200 183,129 59,098 242,226 331,59389,3670

Line Item 100 - Site Services
BOE Historical Data Source - FY99 Budget adjusted for FY departmental needs and funding targets.

Item Desc - Budgets, Compliance, Programs Division

Breakdown of Historical Data:
 Item - Site Maintenance Manager
 Units - Year (1 FTE)
 Unit Cost - 1,810 hours/yr
 Unit Cost Adjustment Factor - .3609
 Revised Unit Cost - 654/yr
 Basis of Adjustment - Annual hours reduced for May 22 through Sep 30 time period
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Project Baseline_Devl
WBS Filter 1EBA

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBA01
Activity ID: 1EBA010000

Activity Filter * Starts In FY *
 Item - Utilities Manager
 Units - Year (1 FTE)
 Unit Cost - 1,810 hours/yr
 Unit Cost Adjustment Factor - .3609
 Revised Unit Cost - 654/yr
 Basis of Adjustment - Annual hours reduced for May 22 through Sep 30 time period
 
 Item - Property Manager
 Units - Year (1 FTE)
 Unit Cost - 1,810 hours/yr
 Unit Cost Adjustment Factor - .3609
 Revised Unit Cost - 654/yr
 Basis of Adjustment - Annual hours reduced for May 22 through Sep 30 time period
 
 Item - Admin Assistance
 Units - Year (1 FTE)
 Unit Cost - 1,810 hours/yr
 Unit Cost Adjustment Factor - .3609
 Revised Unit Cost - 654/yr
 Basis of Adjustment - Annual hours reduced for May 22 through Sep 30 time period
 
 Item - Scheduler
 Units - Year (1 FTE)
 Unit Cost - 1,810 hours/yr
 Unit Cost Adjustment Factor - .3609
 Revised Unit Cost - 654/yr
 Basis of Adjustment - Annual hours reduced for May 22 through Sep 30 time period
 
 Item - Department Manager
 Units - Year (1 FTE)
 Unit Cost - 1,810 hours/yr
 Unit Cost Adjustment Factor - .3609
 Revised Unit Cost - 654/yr
 Basis of Adjustment - Annual hours reduced for May 22 through Sep 30 time period
 
 Item - Emergency Services Manager
 Units - Year (1 FTE)
 Unit Cost - 1,810 hours/yr
 Unit Cost Adjustment Factor - .3609
 Revised Unit Cost - 654/yr
 Basis of Adjustment - Annual hours reduced for May 22 through Sep 30 time period 

Item - Supplies
 Units - Year (7 FTE)
 Unit Cost - $500 per FTE
 Unit Cost Adjustment Factor - .3609
 Revised Unit Cost - $180/FTE/yr
 Basis of Adjustment - Annual cost reduced for May 22 through Sep 30 time period

Item - Travel and Training
 Units - Year (1 Trip per FTE)
 Unit Cost - $1,500 per trip
 Unit Cost Adjustment Factor - .3609
 Revised Unit Cost - $541/FTE/yr
 Basis of Adjustment - Annual cost reduced for May 22 through Sep 30 time period
 
Item - Subcontracted Services
 Units - Hours (2,000)
 Unit Cost - $65/hour = $130,000
 Unit Cost Adjustment Factor - .3609
 Revised Unit Cost - 722 hours = $46,917
 Basis of Adjustment - Annual cost reduced for May 22 through Sep 30 time period

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.
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Project Baseline_Devl
WBS Filter 1EBA

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBA01
Activity ID: 1EBA010000

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

Site OperationsADMINISTRATIVE ASSISTANTS Linear 742.82 HoursK260S750 G010STRAIGHT TIME BASE
1810 Hours Admin. Asst. 0.3609 May 22

1.13716  [SYS 061300] 1.137158 - Target 
Factors

Site OperationsMANAGERS (GRADE 69 - 72) Linear 742.82 HoursK260S750 M020STRAIGHT TIME BASE
1810 Hours Dept. Mgr. 0.3609 May 22

1.13716  [SYS 061300] 1.137158 - Target 
Factors

Site OperationsMANAGERS (GRADE 64 - 68) Linear 742.82 HoursK260S750 M040STRAIGHT TIME BASE
1810 Hours Emergency Services Mgr. 0.3609 May 22

1.13716  [SYS 061300] 1.137158 - Target 
Factors

Site OperationsMANAGERS (GRADE 64 - 68) Linear 742.82 HoursK260S750 M040STRAIGHT TIME BASE
1810 Hours Site Maintenance Mgr. 0.3609 May 22

1.13716  [SYS 061300] 1.137158 - Target 
Factors

Site OperationsMANAGERS (GRADE 64 - 68) Linear 742.82 HoursK260S750 M040STRAIGHT TIME BASE
1810 Hours Utilities Mgr. 0.3609 May 22

1.13716  [SYS 061300] 1.137158 - Target 
Factors

Site OperationsMANAGERS (GRADE 64 - 68) Linear 742.82 HoursK260S750 M040STRAIGHT TIME BASE
1810 Hours Property Mgr. 0.3609 May 22

1.13716  [SYS 061300] 1.137158 - Target 
Factors

Site OperationsCOST ESTIMATORS PLANNERS AN Linear 742.82 HoursK260S750 P070STRAIGHT TIME BASE
1810 Hours Scheduling 0.3609 May 22

1.13716  [SYS 061300] 1.137158 - Target 
Factors

Site OperationsNONE Linear 1,436.40 DollarsK260SA5C 0000SUPPLIES
500 Dollars 0.3609 May 227 Individuals

1.13716  [SYS 061300] 1.137158 - Target 
Factors

Site OperationsNONE Linear 53,352.04 DollarsK260SA5H 0000SUBCONTRACTED SRVS
65 Dollars 0.3609 May 222000 Hours

1.13716  [SYS 061300] 1.137158 - Target 
Factors

Site OperationsNONE Linear 4,309.20 DollarsK260SA5M 0000TRAVEL/TRAIN/RELOCAT
1500 Dollars 0.3609 May 227 Individuals

1.13716  [SYS 061300] 1.137158 - Target 
Factors

Activity ID: 1EBA010100 Description: Site Services Administration FY01 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Site Services 1.00 ea 11,268HC 11,268 396,842 128,065 524,907 714,200189,2930
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 37,781 37,781037,781

Total for Activity 1EBA010100: 11,268 396,842 128,065 562,688 751,982189,29337,781
Line Item 100 - Site Services

BOE Historical Data Source - FY99 Budget adjusted for FY departmental needs and funding targets.
Item Desc - Budgets, Compliance, Programs Division

Breakdown of Historical Data:
 Item - Site Maintenance Manager
 Units - Year (1 FTE)
 Unit Cost - 1,810 hours/yr
  
 Item - Utilities Manager
 Units - Year (1 FTE)
 Unit Cost - 1,810 hours/yr
 
 Item - Property Manager
 Units - Year (1 FTE)
 Unit Cost - 1,810 hours/yr
 
 Item - Admin Assistance
 Units - Year (1 FTE)
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Project Baseline_Devl
WBS Filter 1EBA

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBA01
Activity ID: 1EBA010100

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost - 1,810 hours/yr
  
 Item - Scheduler
 Units - Year (1 FTE)
 Unit Cost - 1,810 hours/yr
 
 Item - Department Manager
 Units - Year (1 FTE)
 Unit Cost - 1,810 hours/yr
  
 Item - Emergency Services Manager
 Units - Year (1 FTE)
 Unit Cost - 1,810 hours/yr
 
Item - Supplies
 Units - Year (7 FTE)
 Unit Cost - $500 per FTE
 
Item - Travel and Training
 Units - Year (1 Trip per FTE)
 Unit Cost - $1,500 per trip
  
Item - Subcontracted Services
 Units - Hours (2,000)
 Unit Cost - $65/hour = $130,000

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Site OperationsADMINISTRATIVE ASSISTANTS Linear 1,609.71 HoursK260S750 G010STRAIGHT TIME BASE

1810 Hours Admin. Asst.
0.88934  [SYS 061400] .88934200 - System 

Factors

Site OperationsMANAGERS (GRADE 69 - 72) Linear 1,609.71 HoursK260S750 M020STRAIGHT TIME BASE
1810 Hours Dept. Mgr.

0.88934  [SYS 061400] .88934200 - System 
Factors

Site OperationsMANAGERS (GRADE 64 - 68) Linear 1,609.71 HoursK260S750 M040STRAIGHT TIME BASE
1810 Hours Emergency Services Mgr.

0.88934  [SYS 061400] .88934200 - System 
Factors

Site OperationsMANAGERS (GRADE 64 - 68) Linear 1,609.71 HoursK260S750 M040STRAIGHT TIME BASE
1810 Hours Site Maintenance Mgr.

0.88934  [SYS 061400] .88934200 - System 
Factors

Site OperationsMANAGERS (GRADE 64 - 68) Linear 1,609.71 HoursK260S750 M040STRAIGHT TIME BASE
1810 Hours Utilities Mgr.

0.88934  [SYS 061400] .88934200 - System 
Factors

Site OperationsMANAGERS (GRADE 64 - 68) Linear 1,609.71 HoursK260S750 M040STRAIGHT TIME BASE
1810 Hours Property Mgr.

0.88934  [SYS 061400] .88934200 - System 
Factors

Site OperationsCOST ESTIMATORS PLANNERS AN Linear 1,609.71 HoursK260S750 P070STRAIGHT TIME BASE
1810 Hours Scheduling

0.88934  [SYS 061400] .88934200 - System 
Factors

Site OperationsNONE Linear 3,112.70 DollarsK260SA5C 0000SUPPLIES
500 Dollars 7 Individuals

0.88934  [SYS 061400] .88934200 - System 
Factors

Site OperationsNONE Linear 115,614.50 DollarsK260SA5H 0000SUBCONTRACTED SRVS
65 Dollars 2000 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

6/26/00 11:39:26 AMPage 11 of 27 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1EBA

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBA01
Activity ID: 1EBA010100

Activity Filter * Starts In FY *
Site OperationsNONE Linear 9,338.09 DollarsK260SA5M 0000TRAVEL/TRAIN/RELOCAT

1500 Dollars 7 Individuals
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 22,763.29 DollarsZDEPTCON 0000CONTINGENCY

22763.3 DollarsFactors
No DepartmentNONE Linear 15,018.03 DollarsZDEPTESC 0000ESCALATION

15018.0 DollarsFactors
Activity ID: 1EBA010200 Description: Site Services Administration FY02 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Site Services 1.00 ea 11,268HC 11,268 396,842 128,065 524,907 664,992140,0850
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 99,136 99,136099,136

Total for Activity 1EBA010200: 11,268 396,842 128,065 624,043 764,128140,08599,136
Line Item 100 - Site Services

BOE Historical Data Source - FY99 Budget adjusted for FY departmental needs and funding targets.
Item Desc - Budgets, Compliance, Programs Division

Breakdown of Historical Data:
 Item - Site Maintenance Manager
 Units - Year (1 FTE)
 Unit Cost - 1,810 hours/yr
  
 Item - Utilities Manager
 Units - Year (1 FTE)
 Unit Cost - 1,810 hours/yr
 
 Item - Property Manager
 Units - Year (1 FTE)
 Unit Cost - 1,810 hours/yr
 
 Item - Admin Assistance
 Units - Year (1 FTE)
 Unit Cost - 1,810 hours/yr
  
 Item - Scheduler
 Units - Year (1 FTE)
 Unit Cost - 1,810 hours/yr
 
 Item - Department Manager
 Units - Year (1 FTE)
 Unit Cost - 1,810 hours/yr
  
 Item - Emergency Services Manager
 Units - Year (1 FTE)
 Unit Cost - 1,810 hours/yr
 
Item - Supplies
 Units - Year (7 FTE)
 Unit Cost - $500 per FTE
 
Item - Travel and Training
 Units - Year (1 Trip per FTE)
 Unit Cost - $1,500 per trip
  
Item - Subcontracted Services
 Units - Hours (2,000)
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Project Baseline_Devl
WBS Filter 1EBA

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBA01
Activity ID: 1EBA010200

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost - $65/hour = $130,000

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Site OperationsADMINISTRATIVE ASSISTANTS Linear 1,609.71 HoursK260S750 G010STRAIGHT TIME BASE

1810 Hours Admin. Asst.
0.88934  [SYS 061400] .88934200 - System 

Factors

Site OperationsMANAGERS (GRADE 69 - 72) Linear 1,609.71 HoursK260S750 M020STRAIGHT TIME BASE
1810 Hours Dept. Mgr.

0.88934  [SYS 061400] .88934200 - System 
Factors

Site OperationsMANAGERS (GRADE 64 - 68) Linear 1,609.71 HoursK260S750 M040STRAIGHT TIME BASE
1810 Hours Utilities Mgr.

0.88934  [SYS 061400] .88934200 - System 
Factors

Site OperationsMANAGERS (GRADE 64 - 68) Linear 1,609.71 HoursK260S750 M040STRAIGHT TIME BASE
1810 Hours Property Mgr.

0.88934  [SYS 061400] .88934200 - System 
Factors

Site OperationsMANAGERS (GRADE 64 - 68) Linear 1,609.71 HoursK260S750 M040STRAIGHT TIME BASE
1810 Hours Emergency Services Mgr.

0.88934  [SYS 061400] .88934200 - System 
Factors

Site OperationsMANAGERS (GRADE 64 - 68) Linear 1,609.71 HoursK260S750 M040STRAIGHT TIME BASE
1810 Hours Site Maintenance Mgr.

0.88934  [SYS 061400] .88934200 - System 
Factors

Site OperationsCOST ESTIMATORS PLANNERS AN Linear 1,609.71 HoursK260S750 P070STRAIGHT TIME BASE
1810 Hours Scheduling

0.88934  [SYS 061400] .88934200 - System 
Factors

Site OperationsNONE Linear 3,112.70 DollarsK260SA5C 0000SUPPLIES
500 Dollars 7 Individuals

0.88934  [SYS 061400] .88934200 - System 
Factors

Site OperationsNONE Linear 115,614.50 DollarsK260SA5H 0000SUBCONTRACTED SRVS
65 Dollars 2000 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Site OperationsNONE Linear 9,338.09 DollarsK260SA5M 0000TRAVEL/TRAIN/RELOCAT
1500 Dollars 7 Individuals

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 68,059.84 DollarsZDEPTCON 0000CONTINGENCY

68059.8 DollarsFactors
No DepartmentNONE Linear 31,076.03 DollarsZDEPTESC 0000ESCALATION

31076.0 DollarsFactors
Activity ID: 1EBA010300 Description: Site Services Administration FY03 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Site Services 1.00 ea 11,268HC 11,268 396,842 128,065 524,907 662,214137,3070
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 183,137 183,1370183,137

Total for Activity 1EBA010300: 11,268 396,842 128,065 708,044 845,351137,307183,137
Line Item 100 - Site Services

BOE Historical Data Source - FY99 Budget adjusted for FY departmental needs and funding targets.
Item Desc - Budgets, Compliance, Programs Division

Breakdown of Historical Data:
 Item - Site Maintenance Manager
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Project Baseline_Devl
WBS Filter 1EBA

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBA01
Activity ID: 1EBA010300

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Units - Year (1 FTE)
 Unit Cost - 1,810 hours/yr
  
 Item - Utilities Manager
 Units - Year (1 FTE)
 Unit Cost - 1,810 hours/yr
 
 Item - Property Manager
 Units - Year (1 FTE)
 Unit Cost - 1,810 hours/yr
 
 Item - Admin Assistance
 Units - Year (1 FTE)
 Unit Cost - 1,810 hours/yr
  
 Item - Scheduler
 Units - Year (1 FTE)
 Unit Cost - 1,810 hours/yr
 
 Item - Department Manager
 Units - Year (1 FTE)
 Unit Cost - 1,810 hours/yr
  
 Item - Emergency Services Manager
 Units - Year (1 FTE)
 Unit Cost - 1,810 hours/yr
 
Item - Supplies
 Units - Year (7 FTE)
 Unit Cost - $500 per FTE
 
Item - Travel and Training
 Units - Year (1 Trip per FTE)
 Unit Cost - $1,500 per trip
  
Item - Subcontracted Services
 Units - Hours (2,000)
 Unit Cost - $65/hour = $130,000

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Site OperationsADMINISTRATIVE ASSISTANTS Linear 1,609.71 HoursK260S750 G010STRAIGHT TIME BASE

1810 Hours Admin. Asst.
0.88934  [SYS 061400] .88934200 - System 

Factors

Site OperationsMANAGERS (GRADE 69 - 72) Linear 1,609.71 HoursK260S750 M020STRAIGHT TIME BASE
1810 Hours Dept. Mgr.

0.88934  [SYS 061400] .88934200 - System 
Factors

Site OperationsMANAGERS (GRADE 64 - 68) Linear 1,609.71 HoursK260S750 M040STRAIGHT TIME BASE
1810 Hours Property Mgr.

0.88934  [SYS 061400] .88934200 - System 
Factors

Site OperationsMANAGERS (GRADE 64 - 68) Linear 1,609.71 HoursK260S750 M040STRAIGHT TIME BASE
1810 Hours Emergency Services Mgr.

0.88934  [SYS 061400] .88934200 - System 
Factors

Site OperationsMANAGERS (GRADE 64 - 68) Linear 1,609.71 HoursK260S750 M040STRAIGHT TIME BASE
1810 Hours Site Maintenance Mgr.

0.88934  [SYS 061400] .88934200 - System 
Factors

Site OperationsMANAGERS (GRADE 64 - 68) Linear 1,609.71 HoursK260S750 M040STRAIGHT TIME BASE
1810 Hours Utilities Mgr.

0.88934  [SYS 061400] .88934200 - System 
Factors
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Project Baseline_Devl
WBS Filter 1EBA

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBA01
Activity ID: 1EBA010300

Activity Filter * Starts In FY *
Site OperationsCOST ESTIMATORS PLANNERS AN Linear 1,609.71 HoursK260S750 P070STRAIGHT TIME BASE

1810 Hours Scheduling
0.88934  [SYS 061400] .88934200 - System 

Factors

Site OperationsNONE Linear 3,112.70 DollarsK260SA5C 0000SUPPLIES
500 Dollars 7 Individuals

0.88934  [SYS 061400] .88934200 - System 
Factors

Site OperationsNONE Linear 115,614.50 DollarsK260SA5H 0000SUBCONTRACTED SRVS
65 Dollars 2000 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Site OperationsNONE Linear 9,338.09 DollarsK260SA5M 0000TRAVEL/TRAIN/RELOCAT
1500 Dollars 7 Individuals

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 132,355.20 DollarsZDEPTCON 0000CONTINGENCY

132355 DollarsFactors
No DepartmentNONE Linear 50,782.05 DollarsZDEPTESC 0000ESCALATION

50782.1 DollarsFactors
Activity ID: 1EBA010400 Description: Site Services Administration FY04 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Site Services 1.00 ea 11,268HC 11,268 396,842 128,065 524,907 636,816111,9090
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 90,756 90,756090,756

Total for Activity 1EBA010400: 11,268 396,842 128,065 615,662 727,572111,90990,756
Line Item 100 - Site Services

BOE Historical Data Source - FY99 Budget adjusted for FY departmental needs and funding targets.
Item Desc - Budgets, Compliance, Programs Division

Breakdown of Historical Data:
 Item - Site Maintenance Manager
 Units - Year (1 FTE)
 Unit Cost - 1,810 hours/yr
  
 Item - Utilities Manager
 Units - Year (1 FTE)
 Unit Cost - 1,810 hours/yr
 
 Item - Property Manager
 Units - Year (1 FTE)
 Unit Cost - 1,810 hours/yr
 
 Item - Admin Assistance
 Units - Year (1 FTE)
 Unit Cost - 1,810 hours/yr
  
 Item - Scheduler
 Units - Year (1 FTE)
 Unit Cost - 1,810 hours/yr
 
 Item - Department Manager
 Units - Year (1 FTE)
 Unit Cost - 1,810 hours/yr
  
 Item - Emergency Services Manager
 Units - Year (1 FTE)
 Unit Cost - 1,810 hours/yr
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Project Baseline_Devl
WBS Filter 1EBA

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBA01
Activity ID: 1EBA010400

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 
Item - Supplies
 Units - Year (7 FTE)
 Unit Cost - $500 per FTE
 
Item - Travel and Training
 Units - Year (1 Trip per FTE)
 Unit Cost - $1,500 per trip
  
Item - Subcontracted Services
 Units - Hours (2,000)
 Unit Cost - $65/hour = $130,000

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Site OperationsADMINISTRATIVE ASSISTANTS Linear 1,609.71 HoursK260S750 G010STRAIGHT TIME BASE

1810 Hours Admin. Asst.
0.88934  [SYS 061400] .88934200 - System 

Factors

Site OperationsMANAGERS (GRADE 69 - 72) Linear 1,609.71 HoursK260S750 M020STRAIGHT TIME BASE
1810 Hours Dept. Mgr.

0.88934  [SYS 061400] .88934200 - System 
Factors

Site OperationsMANAGERS (GRADE 64 - 68) Linear 1,609.71 HoursK260S750 M040STRAIGHT TIME BASE
1810 Hours Property Mgr.

0.88934  [SYS 061400] .88934200 - System 
Factors

Site OperationsMANAGERS (GRADE 64 - 68) Linear 1,609.71 HoursK260S750 M040STRAIGHT TIME BASE
1810 Hours Emergency Services Mgr.

0.88934  [SYS 061400] .88934200 - System 
Factors

Site OperationsMANAGERS (GRADE 64 - 68) Linear 1,609.71 HoursK260S750 M040STRAIGHT TIME BASE
1810 Hours Site Maintenance Mgr.

0.88934  [SYS 061400] .88934200 - System 
Factors

Site OperationsMANAGERS (GRADE 64 - 68) Linear 1,609.71 HoursK260S750 M040STRAIGHT TIME BASE
1810 Hours Utilities Mgr.

0.88934  [SYS 061400] .88934200 - System 
Factors

Site OperationsCOST ESTIMATORS PLANNERS AN Linear 1,609.71 HoursK260S750 P070STRAIGHT TIME BASE
1810 Hours Scheduling

0.88934  [SYS 061400] .88934200 - System 
Factors

Site OperationsNONE Linear 3,112.70 DollarsK260SA5C 0000SUPPLIES
500 Dollars 7 Individuals

0.88934  [SYS 061400] .88934200 - System 
Factors

Site OperationsNONE Linear 115,614.50 DollarsK260SA5H 0000SUBCONTRACTED SRVS
65 Dollars 2000 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Site OperationsNONE Linear 9,338.09 DollarsK260SA5M 0000TRAVEL/TRAIN/RELOCAT
1500 Dollars 7 Individuals

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 29,610.80 DollarsZDEPTCON 0000CONTINGENCY

29610.8 DollarsFactors
No DepartmentNONE Linear 61,144.71 DollarsZDEPTESC 0000ESCALATION

61144.7 DollarsFactors
Activity ID: 1EBA010500 Description: Site Services Administration FY05 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation
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Project Baseline_Devl
WBS Filter 1EBA

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBA01
Activity ID: 1EBA010500

Activity Filter * Starts In FY *Hours/Unit Total Total Cost CostType & Escalation
100 Site Services 1.00 ea 11,268HC 11,268 396,842 128,065 524,907 663,008138,1010
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 353,774 353,7740353,774

Total for Activity 1EBA010500: 11,268 396,842 128,065 878,680 1,016,781138,101353,774

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Site Services

Resources

BOE Historical Data Source - FY99 Budget adjusted for FY departmental needs and funding targets.
Item Desc - Budgets, Compliance, Programs Division

Breakdown of Historical Data:
 Item - Site Maintenance Manager
 Units - Year (1 FTE)
 Unit Cost - 1,810 hours/yr
  
 Item - Utilities Manager
 Units - Year (1 FTE)
 Unit Cost - 1,810 hours/yr
 
 Item - Property Manager
 Units - Year (1 FTE)
 Unit Cost - 1,810 hours/yr
 
 Item - Admin Assistance
 Units - Year (1 FTE)
 Unit Cost - 1,810 hours/yr
  
 Item - Scheduler
 Units - Year (1 FTE)
 Unit Cost - 1,810 hours/yr
 
 Item - Department Manager
 Units - Year (1 FTE)
 Unit Cost - 1,810 hours/yr
  
 Item - Emergency Services Manager
 Units - Year (1 FTE)
 Unit Cost - 1,810 hours/yr
 
Item - Supplies
 Units - Year (7 FTE)
 Unit Cost - $500 per FTE
 
Item - Travel and Training
 Units - Year (1 Trip per FTE)
 Unit Cost - $1,500 per trip
  
Item - Subcontracted Services
 Units - Hours (2,000)
 Unit Cost - $65/hour = $130,000

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Site OperationsADMINISTRATIVE ASSISTANTS Linear 1,609.71 HoursK260S750 G010STRAIGHT TIME BASE

1810 Hours Admin. Asst.
0.88934  [SYS 061400] .88934200 - System 

Factors

Site OperationsMANAGERS (GRADE 69 - 72) Linear 1,609.71 HoursK260S750 M020STRAIGHT TIME BASE
1810 Hours Dept. Mgr.

0.88934  [SYS 061400] .88934200 - System 
Factors

Site OperationsMANAGERS (GRADE 64 - 68) Linear 1,609.71 HoursK260S750 M040STRAIGHT TIME BASE
1810 Hours Property Mgr.

0.88934  [SYS 061400] .88934200 - System 
Factors
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Project Baseline_Devl
WBS Filter 1EBA

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBA01
Activity ID: 1EBA010500

Activity Filter * Starts In FY *
Site OperationsMANAGERS (GRADE 64 - 68) Linear 1,609.71 HoursK260S750 M040STRAIGHT TIME BASE

1810 Hours Emergency Services Mgr.
0.88934  [SYS 061400] .88934200 - System 

Factors

Site OperationsMANAGERS (GRADE 64 - 68) Linear 1,609.71 HoursK260S750 M040STRAIGHT TIME BASE
1810 Hours Site Maintenance Mgr.

0.88934  [SYS 061400] .88934200 - System 
Factors

Site OperationsMANAGERS (GRADE 64 - 68) Linear 1,609.71 HoursK260S750 M040STRAIGHT TIME BASE
1810 Hours Utilities Mgr.

0.88934  [SYS 061400] .88934200 - System 
Factors

Site OperationsCOST ESTIMATORS PLANNERS AN Linear 1,609.71 HoursK260S750 P070STRAIGHT TIME BASE
1810 Hours Scheduling

0.88934  [SYS 061400] .88934200 - System 
Factors

Site OperationsNONE Linear 3,112.70 DollarsK260SA5C 0000SUPPLIES
500 Dollars 7 Individuals

0.88934  [SYS 061400] .88934200 - System 
Factors

Site OperationsNONE Linear 115,614.50 DollarsK260SA5H 0000SUBCONTRACTED SRVS
65 Dollars 2000 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Site OperationsNONE Linear 9,338.09 DollarsK260SA5M 0000TRAVEL/TRAIN/RELOCAT
1500 Dollars 7 Individuals

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 251,063.40 DollarsZDEPTCON 0000CONTINGENCY

251063 DollarsFactors
No DepartmentNONE Linear 102,710.20 DollarsZDEPTESC 0000ESCALATION

102710 DollarsFactors
Activity ID: 1EXXX10500 Description: Site Services Administration FY06 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Site Services 0.96 ea 11,268HC 10,873 382,917 123,572 506,489 639,744133,2550
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 541,595 541,5950541,595

Total for Activity 1EXXX10500: 10,873 382,917 123,572 1,048,084 1,181,340133,255541,595
Line Item 100 - Site Services

BOE Historical Data Source - FY99 Budget adjusted for FY departmental needs and funding targets.
Item Desc - Budgets, Compliance, Programs Division

Breakdown of Historical Data:
 Item - Site Maintenance Manager
 Units - Year (1 FTE)
 Unit Cost - 1,810 hours/yr
  
 Item - Utilities Manager
 Units - Year (1 FTE)
 Unit Cost - 1,810 hours/yr
 
 Item - Property Manager
 Units - Year (1 FTE)
 Unit Cost - 1,810 hours/yr
 
 Item - Admin Assistance
 Units - Year (1 FTE)
 Unit Cost - 1,810 hours/yr
  
 Item - Scheduler
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Project Baseline_Devl
WBS Filter 1EBA

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBA01
Activity ID: 1EXXX10500

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Units - Year (1 FTE)
 Unit Cost - 1,810 hours/yr
 
 Item - Department Manager
 Units - Year (1 FTE)
 Unit Cost - 1,810 hours/yr
  
 Item - Emergency Services Manager
 Units - Year (1 FTE)
 Unit Cost - 1,810 hours/yr
 
Item - Supplies
 Units - Year (7 FTE)
 Unit Cost - $500 per FTE
 
Item - Travel and Training
 Units - Year (1 Trip per FTE)
 Unit Cost - $1,500 per trip
  
Item - Subcontracted Services
 Units - Hours (2,000)
 Unit Cost - $65/hour = $130,000

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Site OperationsADMINISTRATIVE ASSISTANTS Linear 1,609.71 HoursK260S750 G010STRAIGHT TIME BASE

1810 Hours Admin. Asst.
0.88934  [SYS 061400] .88934200 - System 

Factors

Site OperationsMANAGERS (GRADE 69 - 72) Linear 1,609.71 HoursK260S750 M020STRAIGHT TIME BASE
1810 Hours Dept. Mgr.

0.88934  [SYS 061400] .88934200 - System 
Factors

Site OperationsMANAGERS (GRADE 64 - 68) Linear 1,609.71 HoursK260S750 M040STRAIGHT TIME BASE
1810 Hours Utilities Mgr.

0.88934  [SYS 061400] .88934200 - System 
Factors

Site OperationsMANAGERS (GRADE 64 - 68) Linear 1,609.71 HoursK260S750 M040STRAIGHT TIME BASE
1810 Hours Emergency Services Mgr.

0.88934  [SYS 061400] .88934200 - System 
Factors

Site OperationsMANAGERS (GRADE 64 - 68) Linear 1,609.71 HoursK260S750 M040STRAIGHT TIME BASE
1810 Hours Site Maintenance Mgr.

0.88934  [SYS 061400] .88934200 - System 
Factors

Site OperationsMANAGERS (GRADE 64 - 68) Linear 1,609.71 HoursK260S750 M040STRAIGHT TIME BASE
1810 Hours Property Mgr.

0.88934  [SYS 061400] .88934200 - System 
Factors

Site OperationsCOST ESTIMATORS PLANNERS AN Linear 1,609.71 HoursK260S750 P070STRAIGHT TIME BASE
1810 Hours Scheduling

0.88934  [SYS 061400] .88934200 - System 
Factors

Site OperationsNONE Linear 3,112.70 DollarsK260SA5C 0000SUPPLIES
500 Dollars 7 Individuals

0.88934  [SYS 061400] .88934200 - System 
Factors

Site OperationsNONE Linear 115,614.50 DollarsK260SA5H 0000SUBCONTRACTED SRVS
65 Dollars 2000 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Site OperationsNONE Linear 9,338.09 DollarsK260SA5M 0000TRAVEL/TRAIN/RELOCAT
1500 Dollars 7 Individuals

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item SYS - Contingency And Escalation
BOE
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Project Baseline_Devl
WBS Filter 1EBA

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBA01
Activity ID: 1EXXX10500

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources Department
No DepartmentNONE Linear 398,900.30 DollarsZDEPTCON 0000CONTINGENCY

398900 DollarsFactors
No DepartmentNONE Linear 142,695.10 DollarsZDEPTESC 0000ESCALATION

142695 DollarsFactors
WBS No: 1EBA02 Title: Infrastructure Engineering
Activity ID: 1EBA020000 Description: Infrastructure Engineering FY00 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Infrastructure Engineering 1.00 each 2,228HC 2,228 78,309 64,022 142,331 180,54638,2150
Total for Activity 1EBA020000: 2,228 78,309 64,022 142,331 180,54638,2150

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Infrastructure Engineering

Resources

BOE Historical Data Source - FY99 Budget adjusted for FY departmental needs and funding targets.
Item Desc - Budgets, Compliance, Programs Division

Breakdown of Historical Data:
 Item - Department Manager
 Units - Year (1 FTE)
 Unit Cost - 1,810 hours/yr
 Unit Cost Adjustment Factor - .3609
 Revised Unit Cost - 654/yr
 Basis of Adjustment - Annual hours reduced for May 22 through Sep 30 time period
 
 Item - Engineer
 Units - Year (2 FTE each)
 Unit Cost - 3,620 hours/yr
 Unit Cost Adjustment Factor - .3609
 Revised Unit Cost - 1,307/yr
 Basis of Adjustment - Annual hours reduced for May 22 through Sep 30 time period
 
 
Item - Supplies
 Units - Year (3 FTE)
 Unit Cost - $500 per FTE
 Unit Cost Adjustment Factor - .3609
 Revised Unit Cost - $180/FTE/yr
 Basis of Adjustment - Annual cost reduced for May 22 through Sep 30 time period

Item - Travel and Training
 Units - Year (3 FTE;1 Trip per FTE)
 Unit Cost - $1,500 per trip
 Unit Cost Adjustment Factor - .3609
 Revised Unit Cost - $541/FTE/yr
 Basis of Adjustment - Annual cost reduced for May 22 through Sep 30 time period
 
Item - Subcontracted Services E2
 Units - Hours (2,000)
 Unit Cost - $75/hour = $150,000
 Unit Cost Adjustment Factor - .3609
 Revised Unit Cost - 722 hours = $54,150
 Basis of Adjustment - Annual cost reduced for May 22 through Sep 30 time period

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Site OperationsOTHER ENGINEERS Linear 742.82 HoursK260S750 E130STRAIGHT TIME BASE

1810 Hours 0.3609 May 22
1.13716  [SYS 061300] 1.137158 - Target 

Factors
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Project Baseline_Devl
WBS Filter 1EBA

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBA02
Activity ID: 1EBA020000

Activity Filter * Starts In FY *
Site OperationsOTHER ENGINEERS Linear 742.82 HoursK260S750 E130STRAIGHT TIME BASE

1810 Hours 0.3609 May 22
1.13716  [SYS 061300] 1.137158 - Target 

Factors

Site OperationsMANAGERS (GRADE 64 - 68) Linear 742.82 HoursK260S750 M040STRAIGHT TIME BASE
1810 Hours Dept. Mgr. 0.3609 May 22

1.13716  [SYS 061300] 1.137158 - Target 
Factors

Site OperationsOTHER ENGINEERS Linear 61,560.05 DollarsK260SA53 E130E-2
75 Dollars 0.3609 May 222000 Hours

1.13716  [SYS 061300] 1.137158 - Target 
Factors

Site OperationsNONE Linear 615.60 DollarsK260SA5C 0000SUPPLIES
500 Dollars 0.3609 May 223 Individuals

1.13716  [SYS 061300] 1.137158 - Target 
Factors

Site OperationsNONE Linear 1,846.80 DollarsK260SA5M 0000TRAVEL/TRAIN/RELOCAT
1500 Dollars 0.3609 May 223 Individuals

1.13716  [SYS 061300] 1.137158 - Target 
Factors

Activity ID: 1EBA020100 Description: Infrastructure Engineering FY01 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Infrastructure Engineering 1.00 each 4,829HC 4,829 169,696 138,737 308,433 389,37880,9450
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 20,598 20,598020,598

Total for Activity 1EBA020100: 4,829 169,696 138,737 329,031 409,97680,94520,598

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Infrastructure Engineering

Resources

BOE Historical Data Source - FY99 Budget adjusted for FY departmental needs and funding targets.
Item Desc - Budgets, Compliance, Programs Division

Breakdown of Historical Data:
 Item - Department Manager
 Units - Year (1 FTE)
 Unit Cost - 1,810 hours/yr
 
 Item - Engineer
 Units - Year (2 FTE each)
 Unit Cost - 3,620 hours/yr
 
 Item - Supplies
 Units - Year (3 FTE)
 Unit Cost - $500 per FTE
 
Item - Travel and Training
 Units - Year (3 FTE;1 Trip per FTE)
 Unit Cost - $1,500 per trip
  
Item - Subcontracted Services E2
 Units - Hours (2,000)
 Unit Cost - $75/hour = $150,000

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Site OperationsOTHER ENGINEERS Linear 1,609.71 HoursK260S750 E130STRAIGHT TIME BASE

1810 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Site OperationsOTHER ENGINEERS Linear 1,609.71 HoursK260S750 E130STRAIGHT TIME BASE
1810 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors
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Project Baseline_Devl
WBS Filter 1EBA

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBA02
Activity ID: 1EBA020100

Activity Filter * Starts In FY *
Site OperationsMANAGERS (GRADE 64 - 68) Linear 1,609.71 HoursK260S750 M040STRAIGHT TIME BASE

1810 Hours Dept. Mgr.
0.88934  [SYS 061400] .88934200 - System 

Factors

Site OperationsOTHER ENGINEERS Linear 133,401.30 DollarsK260SA53 E130E-2
75 Dollars 2000 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Site OperationsNONE Linear 1,334.01 DollarsK260SA5C 0000SUPPLIES
500 Dollars 3 Individuals

0.88934  [SYS 061400] .88934200 - System 
Factors

Site OperationsNONE Linear 4,002.04 DollarsK260SA5M 0000TRAVEL/TRAIN/RELOCAT
1500 Dollars 3 Individuals

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 12,410.41 DollarsZDEPTCON 0000CONTINGENCY

12410.4 DollarsFactors
No DepartmentNONE Linear 8,187.74 DollarsZDEPTESC 0000ESCALATION

8187.74 DollarsFactors
Activity ID: 1EBA020200 Description: Infrastructure Engineering FY02 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Infrastructure Engineering 1.00 each 4,829HC 4,829 169,696 138,737 308,433 368,33559,9030
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 54,911 54,911054,911

Total for Activity 1EBA020200: 4,829 169,696 138,737 363,344 423,24659,90354,911

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Infrastructure Engineering

Resources

BOE Historical Data Source - FY99 Budget adjusted for FY departmental needs and funding targets.
Item Desc - Budgets, Compliance, Programs Division

Breakdown of Historical Data:
 Item - Department Manager
 Units - Year (1 FTE)
 Unit Cost - 1,810 hours/yr
 
 Item - Engineer
 Units - Year (2 FTE each)
 Unit Cost - 3,620 hours/yr
 
 Item - Supplies
 Units - Year (3 FTE)
 Unit Cost - $500 per FTE
 
Item - Travel and Training
 Units - Year (3 FTE;1 Trip per FTE)
 Unit Cost - $1,500 per trip
  
Item - Subcontracted Services E2
 Units - Hours (2,000)
 Unit Cost - $75/hour = $150,000

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Site OperationsOTHER ENGINEERS Linear 1,609.71 HoursK260S750 E130STRAIGHT TIME BASE

1810 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

6/26/00 11:39:30 AMPage 22 of 27 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1EBA

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBA02
Activity ID: 1EBA020200

Activity Filter * Starts In FY *
Site OperationsOTHER ENGINEERS Linear 1,609.71 HoursK260S750 E130STRAIGHT TIME BASE

1810 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Site OperationsMANAGERS (GRADE 64 - 68) Linear 1,609.71 HoursK260S750 M040STRAIGHT TIME BASE
1810 Hours Dept. Mgr.

0.88934  [SYS 061400] .88934200 - System 
Factors

Site OperationsOTHER ENGINEERS Linear 133,401.30 DollarsK260SA53 E130E-2
75 Dollars 2000 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Site OperationsNONE Linear 1,334.01 DollarsK260SA5C 0000SUPPLIES
500 Dollars 3 Individuals

0.88934  [SYS 061400] .88934200 - System 
Factors

Site OperationsNONE Linear 4,002.04 DollarsK260SA5M 0000TRAVEL/TRAIN/RELOCAT
1500 Dollars 3 Individuals

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 37,697.98 DollarsZDEPTCON 0000CONTINGENCY

37698 DollarsFactors
No DepartmentNONE Linear 17,212.84 DollarsZDEPTESC 0000ESCALATION

17212.8 DollarsFactors
Activity ID: 1EBA020300 Description: Infrastructure Engineering FY03 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Infrastructure Engineering 1.00 each 4,829HC 4,829 169,696 138,737 308,433 367,14858,7150
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 101,536 101,5360101,536

Total for Activity 1EBA020300: 4,829 169,696 138,737 409,969 468,68358,715101,536

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Infrastructure Engineering

Resources

BOE Historical Data Source - FY99 Budget adjusted for FY departmental needs and funding targets.
Item Desc - Budgets, Compliance, Programs Division

Breakdown of Historical Data:
 Item - Department Manager
 Units - Year (1 FTE)
 Unit Cost - 1,810 hours/yr
 
 Item - Engineer
 Units - Year (2 FTE each)
 Unit Cost - 3,620 hours/yr
 
 Item - Supplies
 Units - Year (3 FTE)
 Unit Cost - $500 per FTE
 
Item - Travel and Training
 Units - Year (3 FTE;1 Trip per FTE)
 Unit Cost - $1,500 per trip
  
Item - Subcontracted Services E2
 Units - Hours (2,000)
 Unit Cost - $75/hour = $150,000

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Project Baseline_Devl
WBS Filter 1EBA

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBA02
Activity ID: 1EBA020300

Activity Filter * Starts In FY *
Site OperationsOTHER ENGINEERS Linear 1,609.71 HoursK260S750 E130STRAIGHT TIME BASE

1810 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Site OperationsOTHER ENGINEERS Linear 1,609.71 HoursK260S750 E130STRAIGHT TIME BASE
1810 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Site OperationsMANAGERS (GRADE 64 - 68) Linear 1,609.71 HoursK260S750 M040STRAIGHT TIME BASE
1810 Hours Dept. Mgr.

0.88934  [SYS 061400] .88934200 - System 
Factors

Site OperationsOTHER ENGINEERS Linear 133,401.30 DollarsK260SA53 E130E-2
75 Dollars 2000 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Site OperationsNONE Linear 1,334.01 DollarsK260SA5C 0000SUPPLIES
500 Dollars 3 Individuals

0.88934  [SYS 061400] .88934200 - System 
Factors

Site OperationsNONE Linear 4,002.04 DollarsK260SA5M 0000TRAVEL/TRAIN/RELOCAT
1500 Dollars 3 Individuals

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 73,380.95 DollarsZDEPTCON 0000CONTINGENCY

73381 DollarsFactors
No DepartmentNONE Linear 28,154.80 DollarsZDEPTESC 0000ESCALATION

28154.8 DollarsFactors
Activity ID: 1EBA020400 Description: Infrastructure Engineering FY04 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Infrastructure Engineering 1.00 each 4,829HC 4,829 169,696 138,737 308,433 356,28747,8540
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 50,776 50,776050,776

Total for Activity 1EBA020400: 4,829 169,696 138,737 359,209 407,06347,85450,776
Line Item 100 - Infrastructure Engineering

BOE Historical Data Source - FY99 Budget adjusted for FY departmental needs and funding targets.
Item Desc - Budgets, Compliance, Programs Division

Breakdown of Historical Data:
 Item - Department Manager
 Units - Year (1 FTE)
 Unit Cost - 1,810 hours/yr
 
 Item - Engineer
 Units - Year (2 FTE each)
 Unit Cost - 3,620 hours/yr
 
 Item - Supplies
 Units - Year (3 FTE)
 Unit Cost - $500 per FTE
 
Item - Travel and Training
 Units - Year (3 FTE;1 Trip per FTE)
 Unit Cost - $1,500 per trip
  
Item - Subcontracted Services E2
 Units - Hours (2,000)
 Unit Cost - $75/hour = $150,000
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Project Baseline_Devl
WBS Filter 1EBA

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBA02
Activity ID: 1EBA020400

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Site OperationsOTHER ENGINEERS Linear 1,609.71 HoursK260S750 E130STRAIGHT TIME BASE

1810 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Site OperationsOTHER ENGINEERS Linear 1,609.71 HoursK260S750 E130STRAIGHT TIME BASE
1810 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Site OperationsMANAGERS (GRADE 64 - 68) Linear 1,609.71 HoursK260S750 M040STRAIGHT TIME BASE
1810 Hours Dept. Mgr.

0.88934  [SYS 061400] .88934200 - System 
Factors

Site OperationsOTHER ENGINEERS Linear 133,401.30 DollarsK260SA53 E130E-2
75 Dollars 2000 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Site OperationsNONE Linear 1,334.01 DollarsK260SA5C 0000SUPPLIES
500 Dollars 3 Individuals

0.88934  [SYS 061400] .88934200 - System 
Factors

Site OperationsNONE Linear 4,002.04 DollarsK260SA5M 0000TRAVEL/TRAIN/RELOCAT
1500 Dollars 3 Individuals

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 16,566.70 DollarsZDEPTCON 0000CONTINGENCY

16566.7 DollarsFactors
No DepartmentNONE Linear 34,209.35 DollarsZDEPTESC 0000ESCALATION

34209.4 DollarsFactors
Activity ID: 1EBA020500 Description: Infrastructure Engineering FY05 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Infrastructure Engineering 1.00 each 4,829HC 4,829 169,696 138,737 308,433 367,48759,0540
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 196,087 196,0870196,087

Total for Activity 1EBA020500: 4,829 169,696 138,737 504,520 563,57459,054196,087
Line Item 100 - Infrastructure Engineering

BOE Historical Data Source - FY99 Budget adjusted for FY departmental needs and funding targets.
Item Desc - Budgets, Compliance, Programs Division

Breakdown of Historical Data:
 Item - Department Manager
 Units - Year (1 FTE)
 Unit Cost - 1,810 hours/yr
 
 Item - Engineer
 Units - Year (2 FTE each)
 Unit Cost - 3,620 hours/yr
 
 Item - Supplies
 Units - Year (3 FTE)
 Unit Cost - $500 per FTE
 
Item - Travel and Training
 Units - Year (3 FTE;1 Trip per FTE)
 Unit Cost - $1,500 per trip
  
Item - Subcontracted Services E2
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Project Baseline_Devl
WBS Filter 1EBA

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBA02
Activity ID: 1EBA020500

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Units - Hours (2,000)
 Unit Cost - $75/hour = $150,000

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Site OperationsOTHER ENGINEERS Linear 1,609.71 HoursK260S750 E130STRAIGHT TIME BASE

1810 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Site OperationsOTHER ENGINEERS Linear 1,609.71 HoursK260S750 E130STRAIGHT TIME BASE
1810 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Site OperationsMANAGERS (GRADE 64 - 68) Linear 1,609.71 HoursK260S750 M040STRAIGHT TIME BASE
1810 Hours Dept. Mgr.

0.88934  [SYS 061400] .88934200 - System 
Factors

Site OperationsOTHER ENGINEERS Linear 133,401.30 DollarsK260SA53 E130E-2
75 Dollars 2000 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Site OperationsNONE Linear 1,334.01 DollarsK260SA5C 0000SUPPLIES
500 Dollars 3 Individuals

0.88934  [SYS 061400] .88934200 - System 
Factors

Site OperationsNONE Linear 4,002.04 DollarsK260SA5M 0000TRAVEL/TRAIN/RELOCAT
1500 Dollars 3 Individuals

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 139,157.50 DollarsZDEPTCON 0000CONTINGENCY

139158 DollarsFactors
No DepartmentNONE Linear 56,929.41 DollarsZDEPTESC 0000ESCALATION

56929.4 DollarsFactors
Activity ID: 1EXXX20500 Description: Infrastructure Engineering FY06 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Infrastructure Engineering 0.96 each 4,829HC 4,660 163,741 133,869 297,611 354,59356,9820
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 300,191 300,1910300,191

Total for Activity 1EXXX20500: 4,660 163,741 133,869 597,802 654,78456,982300,191
Line Item 100 - Infrastructure Engineering

BOE Historical Data Source - FY99 Budget adjusted for FY departmental needs and funding targets.
Item Desc - Budgets, Compliance, Programs Division

Breakdown of Historical Data:
 Item - Department Manager
 Units - Year (1 FTE)
 Unit Cost - 1,810 hours/yr
 
 Item - Engineer
 Units - Year (2 FTE each)
 Unit Cost - 3,620 hours/yr
 
 Item - Supplies
 Units - Year (3 FTE)
 Unit Cost - $500 per FTE
 
Item - Travel and Training
 Units - Year (3 FTE;1 Trip per FTE)
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Project Baseline_Devl
WBS Filter 1EBA

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBA02
Activity ID: 1EXXX20500

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost - $1,500 per trip
  
Item - Subcontracted Services E2
 Units - Hours (2,000)
 Unit Cost - $75/hour = $150,000

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Site OperationsOTHER ENGINEERS Linear 1,609.71 HoursK260S750 E130STRAIGHT TIME BASE

1810 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Site OperationsOTHER ENGINEERS Linear 1,609.71 HoursK260S750 E130STRAIGHT TIME BASE
1810 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Site OperationsMANAGERS (GRADE 64 - 68) Linear 1,609.71 HoursK260S750 M040STRAIGHT TIME BASE
1810 Hours Dept. Mgr.

0.88934  [SYS 061400] .88934200 - System 
Factors

Site OperationsOTHER ENGINEERS Linear 133,401.30 DollarsK260SA53 E130E-2
75 Dollars 2000 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Site OperationsNONE Linear 1,334.01 DollarsK260SA5C 0000SUPPLIES
500 Dollars 3 Individuals

0.88934  [SYS 061400] .88934200 - System 
Factors

Site OperationsNONE Linear 4,002.04 DollarsK260SA5M 0000TRAVEL/TRAIN/RELOCAT
1500 Dollars 3 Individuals

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 221,099.50 DollarsZDEPTCON 0000CONTINGENCY

221100 DollarsFactors
No DepartmentNONE Linear 79,091.94 DollarsZDEPTESC 0000ESCALATION

79091.9 DollarsFactors

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden Cost

160,598 6,695,581 1,855,200 11,883,832 14,349,9702,466,138

Report Totals:

Contingency 
& Escalation

3,333,051
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